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POVERTY ALLEVIATION PROGRAM IN AGRICULTURAL SECTOR : LESSONS 
LEARNED AND ISSUES 
Fawzia Sulaiman 
ABSTRACT 
Poverty alleviation program in agricultural sector was initiated by an income generating program for small fanners and 
fishers/P4K project in 1979, and subsequently followed by various sub sectoral projects. A series of studies conducted by the 
Center for Agro-Socio-Economic Research on the performance and achievement level of poverty alleviation projects within 
agricultural sector indicated the following common features: (1) Except for the P4K and the Food and Nutrition projects, a strong 
sub sectoral and top-down approach was common in the project implementation. This project approach neither adequately 
accommodate needs and aspirations of project participants nor an effective co-ordination within agricultural sector and 
inter-sectoral co-ordination; (2) A too short project duration that did not accommodate community empowerment process. 
Community empowerment and program sustainability, which are supposed to be the main goals of a poverty alleviation program, 
were not adequately addressed. In the project implementation, the objective was emphasized in achieving physical project targets 
set in the Project Budgetary System (Daftar Isian Proyek); (3) In general, the project preparation and technical field supervision 
were not adequate; (4) The provision and distribution of project package were not carried out in professional manners that had 
resulted of the low quality of package; 5) The low capability of project participants to evolve the project package. In term of the 
physical achievement, the sub-sectoral poverty alleviation projects had relatively resulted of economic multiplier effects in the 
project areas. 
Key words : poverty alleviation program, agricultural sector, fanners, fishers. 
ABSTRAK 
Program penanggulangan kemiskinan pada sektor pertanian dimulai pada tahun 1979 melalui proyek Pengembangan 
Peningkatan Pendapatan Petani-Nelayan Kecil ( proyek P4K) yang kemudian disusul oleh berbagai proyek penanggulangan 
kemiskinan oleh keempat subsektor lingkup pertanian. Serangkaian penelitian yang dilakukan oleh Pusat Penelitian Sosial 
Ekonomi Pertanian mengenai lcinerja dan tingkat pencapaian tujuan berbagai proyek penanggulangan kemiskinan di lingkup 
sektor pertanian mendapatkan beberapa kesamaan dalam kinena proyek, antara lain: (1) Kecuali proyek P4K dan Diversifikasi 
Pangan dan Gizi, 5ebagian besar proyek berorientasi subsektoral dengan pendekatan dari atas ke bawah. Pendekatan ini kurang 
mengakomodasi berjalannya koordinasi yang efektif antar subsektor dan lintas sektoral, serta kurang tersalurnya aspirasi dan 
kebutuhan partisipan proyek; (2) Jangka waktu proyek yang terlalu singkat tidak memungkinkan diakomodasinya proses 
pemberdayaan masyarakat. Selain itu, pemberdayaan masyarakat dan kesinambungan program yang seharusnya merupakan 
tujuan utama proyek penanggulangan kemiskinan kurang memperoleh perhatian. Pencapaian tujuan proyek lebih ditekankan 
pada target fisik yang ditetapkan dalam Daftar Isian Proyek (DIP); (3) Persiapan proyek dan pembinaan peserta proyek kurang 
memadai; (4) Pengadaan serta distribusi paket proyek belum ditangani secara profesional sehingga sering dijumpai rendahnya 
kualitas paket proyelc (5) Kurangnya kemampuan peserta proyek dalam pengembangan paket bantuan. 
Kata kunci : program penanggulangan kemiskinan, sektor pertanian, petani, nelayan. 
After the monetary crisis, many mass media 
have exposed the high increase of people who fall under 
the poverty line. There are several indicators being used 
to determine the poverty line, among others are 
suggested by Sajogyo, Central Bureau of Statistics 
(CBS) and the Office of State Ministry of Population. 
Accommodating the decrease of currency value, the 
CBS has modified its indicator for the poverty line in 
1998 for urban and rural areas. The nominal standard of 
expenditure per capita per month which was set at Rp. 
38 246 and Rp. 27 413 for urban and rural areas 
respectively was changed into Rp. 52 470 for urban area 
1) Research Staff at Center for Agro-Socio-Economic Research (CASER) 
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and Rp 41 588 for rural area (Kompas, 1998). If there is 
no economic improvement, Head of the CBS predicted 
that by the end of 1998, the number of poor people in 
Indonesia would increase from 22.5 million people in 
1996 to 95.8 million people in 1998 or nearly half of the 
population. Due to the high inflation rate during the 
period of monetary crisis, one can argue that the 
nominal standard of expenditure per capita per month 
was set too low. This implies that the number of poor 
people is likely higher than the figure predicted by the 
CBS. 
As poverty is a reflection of multi-dimensional 
unfavourable condition and problems faced by the 
community in their efforts to gain their well-being, the 
Office of State Ministry of Population does not only use 
basic physical needs for the poverty criteria as being 
used by the CBS. The condition of housing, education, 
health, clothing, participation in the family planning, 
and the marital status are added into the household 
well-being criteria (Raharjo dkk, 1995). Using the 
criteria set by the Office of State Ministry of Population, 
the 1995/1996 national data indicated that there were 
15.9 million households (40.3%) were considered poor 
households compared with the CBS figure of only 22.5 
million people (11.6 %of population) were poor in 1996. 
Whatever criteria being used to measure the 
poverty line, the high increase of poor population due 
to the impact of monetary crisis, is a strong argument of 
the urgent need for poverty alleviation programs. 
However, even though the government has launched 
several short term efforts to ease the high increase of 
poor people such as the Social Safety Net, the rice price 
subsidy, interest rate subsidy for small entrepreneurs, 
and employment creation projects, but those short term 
efforts are too expensive in the long run, especially in 
this very scarce government financial resource. 
As 64 percent of population live in rural areas 
(Biro Pusat Statistik, 1996) and agriculture is still a 
dominant source of income of rural community, the 
poverty alleviation program in agricultural sector would 
result a great multiplier effect. Furthermore, the 
agricultural sector is still capable to contribute positively 
to the economic survival of the country compared with 
other sectors such as heavy industry, property and 
automotive sectors which perform negative growth rate. 
In this respect, boosting agricultural production across a 
variety of commodities and in a variety of farming 
systems which is aimed at gaining a variety of valued 
outcomes rather than just increasing production 
(Pasandaran et al., 1992) should be one of agricultural  
and rural development strategies for poverty alleviation. 
However, it does not mean that the implementation of 
the strategy referred above is only the responsibility of 
the Ministry of Agriculture. Considering the complex 
nature of poverty, an anti poverty program in rural areas 
should be an integrated, interdisciplinary and 
inter-ministerial efforts (Sulaiman and Sumaryanto, 
1997). This is especially true since the major causes of 
poverty are: (1) Low productivity of the available natural 
resources; (2) Institutional failures; and (3) Physical and 
geographical isolation of area (Pasandaran et al., 1992). 
Within the perspective of agricultural 
development, the long term agricultural-based 
development focusing on poverty alleviation has been 
formulated by Kasryno and Suryana (1992). This long 
term agricultural development program is based on the 
capability of farmers and fishers to manage productive 
assets, especially land and capital. However, effort to 
increase human and natural resources alone is not 
enough to support poverty alleviation process, in a 
sustainable manner. For this reason, the long term 
agricultural development program should be geared 
towards an efficient and effective agribusiness 
development through an integrated farming system 
within a frame of diversification and regional 
agricultural development. In this respect, the agricultural 
diversification should be interpreted as a process of 
increasing the spectrum of income sources of rural 
households in a sustainable manner that involves the 
entire rural economy (Pasandaran et al., 1992). 
The impact of monetary crisis toward the 
national economy has given us an expensive lesson of 
the consequences of a national policy emphasizing in 
industrial sector which is not based on local industrial 
components and is not supported by a strong 
agriculture. Even though there have been a lot of 
complaints regarding the inadequate budget allocated 
for the economic revitalisation through agricultural 
development, it is clear that the poverty alleviation 
programs in agricultural sector, which have been started 
for nearly two decades, need to be continued. However, 
due to the very scarce government financial resources 
that can be allocated for development activities, planners 
and decision-makers should be extra careful in 
designing any agricultural development programs, 
including agricultural-based development focusing on 
poverty alleviation. We need to learn from our past 
poverty alleviation projects in order to prevent from 
repeating similar weaknesses, and gain more sound and 
effective program to alleviate poverty in rural areas. The 
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purpose of this paper is to analyse several poverty 
alleviation projects in agricultural sector based on a 
series of research conducted by the Center for 
Agro-Socio-Economic Research. 
POVERTY ALLEVIATION PROJECTS IN 
AGRICULTURAL SECTOR 
Poverty alleviation projects within agricultural 
sector was initiated by the Income Generating Project 
for Small Farmers and Fishers (Proyek Pembinaan 
Peningkatan Pendapatan Petani dan Nelayan 
Kecil/P4K project) in 1979. The Center for 
Agro-Socio-Economic Research has conducted a series 
of studies dealing with poverty alleviation in 26 
provinces in a four years period starting in 1991. In the 
period of 1991-1992, the focus of research was in the 
mapping of poor areas and agricultural poverty 
alleviation programs in those areas. In 1993 the research 
was designed to evaluate the existing poverty alleviation 
projects. In the following year, the research purpose was 
emphasized in formulating poverty alleviation models. 
Within the agricultural sector, there were several 
poverty alleviation projects which were conducted by 
the four sub sectors (food crops and horticulture, estate 
crops, fishery, and livestocks) and the other first echelon 
working units (Secretariat General, and the Agency for 
Education and Extension Training). Based on study 
results mentioned above, there were common features in 
those poverty alleviation projects within the Ministry of 
Agriculture as presented in Table 1. 
Poverty Alleviation Projects in Food Crops and 
Horticulture Subsector 
There were five poverty alleviation projects 
conducted by the Directorate General for Food Crops 
and Horticulture, namely: (1) Integrated farming 
systems in marginal areas; (2) Conservative fanning 
systems; (3) Farming systems in special regions; (4) 
Food crop fanning systems in transmigration areas; and 
(5) The development of fruit production areas. Those 
poverty alleviation projects were formulated based on 
dimensions of sustainable farming areas, human 
resource development, and marginal dimension 
(Direktorat Jenderal Tanaman Pangan, 1993). Findings 
of an assessment study of those poverty alleviation 
projects in nine provinces were reported by Hendayana 
and Darmawan (1995) and presented in Table 1. 
Poverty Alleviation Projects in Livestock 
Subsector 
The main activity of the poverty alleviation 
projects in this sub sector was livestock distribution 
suitable to the agro-ecosystem of project areas. This 
livestock package was expected to generate capital that 
could be used as a sustainable source of income for the 
project participants (Direktorat Jenderal Peternakan, 
1992). Findings of an assessment study conducted in 
eight provinces (Aceh, Bengkulu, Central and East 
Kalimantan provinces, North Sulawesi, West Nusa 
Tenggara, East Nusa Tenggara, and Irian Jaya) are 
presented in Table 1 (Prasetyo, 1995). 
Poverty Alleviation Projects in Estate Crop 
Subsector 
The Development of Tree Crops in Specific 
Regions (Pengembangan Perkebunan Wilayah 
KhususIP2WK) was designed as the poverty alleviation 
program in the estate crop sub sector. The project was 
located in lagging areas which had not been reached by 
existing services of the Directorate General for Estate 
Crops. The project was started in 1990/1991 dealing 
with rubber, cacao, palm oil, coconut, coffee, pepper, 
cashew nut, tea and other commodities (Direktorat 
Jenderal Perkebunan, 1993). Table 1 presents the main 
findings of an assessment study conducted by 
Sumaiyanto et al. (1995). 
Poverty Alleviation Projects in Fishery 
Subsector 
Poverty alleviation project in the fishery 
subsector was carried out through distribution of project 
package to small fishermen who meet poor criteria. The 
project package consisted of fishing gear or inputs for 
aqua culture, processing equipment, training and 
technical field supervision (Direktorat Jenderal 
Perikanan, 1993). Table 1 presents results of an 
assessment study conducted by Hermanto et al. (1995) 
in North Sumatera, Lampung, West and Central Java 
provinces, South and South East Sulawesi provinces, 
Maluku, and East Timor. 
Food and Nutrition Diversification Project 
(Proyek Diversifikasi Pangan dan Gizi) 
The project was started in 1991/1992 under the 
Secretary General of Ministry of Agriculture, covering 
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all provinces in Indonesia. The project locations were 
selected among areas which had high number of lagging 
villages with high incidence of malnutrition. Table 1 
presents important findings of an assessment study 
conducted by Suryana, et al., (1995). 
Income Generating Project for Small Farmers 
and Fishers (P4K project ) 
The first phase of the project was started in 
1979/1980 which is continued to the third phase in 1998. 
The strategy of the P4K project was implemented 
through a non formal education aimed at the willingness 
and ability of small farmers/other poor rural community 
members to make use of the available development 
facilities (Badan Pendidikan dan Latihan Pertanian 
1994). Some important features that contribute to the 
P4K project success are: (a) The empowerment process 
of the project participants is considered to be important 
which is accommodated through the project seven 
principles (group approach, business partnership, 
learning by doing, self-help, leadership among project 
participants, compatibility principle, and family 
approach); (b) The thorough step by step approach in its 
project preparation and implementation, and its clarity 
in the project procedures and technical guidelines for the 
project staff, especially for the PPLs (Penyuluh 
Pertanian Lapangan/Field Extension Workers). 
Despite some weaknesses in the project implementation, 
the transparent incentives for the PPLs in conducting 
their duty and responsibility is a positive motivating 
factor in increasing their performance; (c) The project 
has initiated inter-sub sectoral and sectoral coordination, 
and coordination with some NG0s; and (d) The project 
includes gender consideration in the selection of project 
participants. 
Table 1 
	 Common Features of Poverty Alleviation Projects in Agricultural Sector 
No. Common Features 
Sub Sectoral/First Echelon Poverty Alleviation Projects 
Food Crops & 
Horticulture 
Estat 
Crops 
Live- 
stocks Fishe ' ry 
Food & Nutrition 
 Diversification 
pc( 
1.  In general, project participants were selected based on project 
criteria (Hendayana and Darmawan, 1995; Sumaryanto et al., 
1995). 
V V V V V 
2.  The project was formulated based on dimensions of 
	 soil 
conservation, HRD and development of marginal areas 
V V NA NA NA 
(Directorate General for Food Crops, 1993; Sumaryanto et al., 
1995). 
3.  The involvement of educated individuals in the project sites to 
be motivated as agribusiness enterpreneurs in rural areas 
V 
(Directorate General for Food Crops, 1993). 
4.  Project duration was too short (Hendayana and Darmawan, 
1995; Suryana et al., 1995). 
V V 
5.  The project implementation was emphasized in production 
aspect Other aspects of agribusiness development were not 
adequately covered in the project design and implementation 
V V V V NA 
(Hendayana and Darmawan, 1995). 
6.  Market was one of the main problems (Hendayana and V V 
Darmawan, 1995; Sumaryanto et al., 1995). 
7.  The main constraints to achieve project objectives were the 
limited availability and quality of infra-structures and limited 
supporting institutions such as market, fmancial institutions 
and inputs distribution in rural areas(Hendayana and 
V V 
Darmawan, 1995; Sumaryanto et al. , 1995). 
V : Existing condition of each particular project; NA: Not Applicable 
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(Continuation) 
Sub Sectoral/First Echelon Poverty Alleviation Projects 
No. 	 Common Features Food Crops & Estat 	 Live- Food & Nutrition P4K 
Diversification Horticulture Crops stocks Fishery 
8. The timing of budgetary disbursement was often not in 	 V 	 V 	 V 
accordance with the needs/appropriate season (Hendayana and 
Darmawan, 1995; Sumaryanto et al., 1995; Suryana et aL, 
1995). 
9. Lack of accurate field data required for decision makings on 
	 V 
needs of inputs for each of project site (Sumaryanto et al., 
1995). 
10. A top-down approach was generally exercised in the program 
	 V 	 V 	 V 	 V 
development and project implementation (Hendayana and 
Darmawan, 1995). Sumaryanto et al., 1995; Hermanto et al., 
1995, Prasetyo, 1995). 
11. The low level of knowledge and skills of project participants 
	 V 	 V 	 V 	 V 	 V 
was considered as one of major impediment factors 
(Hendayana and Darmawan, 1995; Sumaryanto et al., 1995; 
Hermanto et al., 1995, Prasetyo, 1995; Saragih et al., 1996). 
12. The Provincial Sub Sectoral Services was assigned as the 
	 V 	 V 	 V 	 V 
implementing agency. In general, the District Sub Sectoral 
Services functioned as an extended body of the Provincial Sub 
Sectoral Services, and being involved mainly in the selection 
of project sites and project participants (Hendayana and 
Darmawan, 1995; Sumaryanto et al., 1995; Hermanto et aL, 
1995; Prasetyo, 1995). 
13. The project sites were often selected based on their easy 	 V 	 V 
accessibility, not based on poverty criteria (Prasetyo, 1995; 
Suryana et aL ,1995). 
14. The selectio proces of project participants was often not based 
	 V 	 V 	 V 
on poverty criteria, but based on the high possibility to achieve 
project objevtive and orther reasons (Prasetyo, 1995; Suryana. 
et. al., 1995). 
15. Lack of profesionalism among project suppliers that had 
	 V 	 V 	 V 	 V 
resulted of a low quality of project package (Hendayana and 
Darmawan, 1995). 
16. In general, farmer organizations especially farmer groups were 
	 V 
weak (Hendayana and Darmawan, 1995; Sumaryanto„ 1995, 
Prasetyo, 1995). 
17. The formation of farmer groups was not adequately 
	 V 	 V 	 V 	 V 	 V 
emphasized in self reliance among project participants, but was 
generally viewed as a medium for rendering project package 
and services )Hendayana and Darmawan, 1995; Sumaryanto et 
al., 1995; Hermanto, et al., 1995, Prasetyo, 1995; Suryana, et 
al., 1995). 
V : Existing condition of each particular project. 
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(Continuation) 
Sub Sectoral/First Echelon Poverty Alleviation Projects 
No. 	 Common Features Food Crops & Estat Live- Fish 	 Food & Nutrition p4K ery Horticulture Crops stocks 	 Diversification 
18. The project implemantation was often oriented towards the 
achievement of physical project targets on account of the 
community empowerment and program sustainability 
(Hendayana and Darmawan, 1995; Sumaryanto, 1995; 
Hermanto, 1995; Prasetyo, 1995; Suryana, 1995). 
V V V V 
19. There was unclarity regarding the status of project package 
whether it was free, credit or a revolving package (Sumaryanto 
et al., 1995; Hennanto et al., 1995) 
20. The project participants' aspirations and needs regarding 
package components were not adequately accommodated 
(Hermanto et al., 1995; Prasetyo, 1995). 
21. Lack of intensity and quality of technical field supervision 
(Hendayana and Darmawan, 1995; Sumaryanto et al., 1995; 
Hennanto et aL, 1995; Prasetyo, 1995; Suryana et al., 1995; 
Saragih et al., 1996) 
22. In general, there was inadequate co-ordination among related 
working units within sub sector and among sub sectors 
(Hendayana and Darmawan, 1995; Sumaryanto et al., 1995; 
Hennanto et al., 1995; Prasetyo, 1995). 
23 The selection process of project participants was not always 
transparent (Prasetyo, 1995). 
V 	 V 
V 	 V 
V V V V 
V V V V 
V 
V 	 V 
V : Existing condition of each particular project. 
ANALYSIS OF POVERTY ALLEVIATION 
PROGRAM IN AGRICULTURAL SECTOR 
Despite some weaknesses in past poverty 
alleviation projects in agricultural sector, the projects 
have alleviated poverty in rural areas through their 
economic multiplier effects that have created positive 
impacts on local economic development, and elements 
of agricultural-based development focusing on poverty 
alleviation suggested by Uphoff and Rasahan (1992) in 
the previous section. Some projects such as the 
distribution of livestock to the poor members of the 
community can be viewed as a transfer of asset from 
"the non poor members of community" to the rural poor 
group. By adding empowerment and program 
sustainability aspects through appropriate efforts, 
poverty alleviation projects in agricultural sector will 
create substantial effects in alleviating poverty for the 
higher percentage of population. This is especially true 
since 64 percent of population live in rural areas. 
Local institutional development is one of 
important components which is often overlooked in 
poverty alleviation programs, including in the past 
poverty alleviation projects in agricultural sector. Most  
of the projects had not adequately considered grass root 
institutions that could enhance the empowerment 
process of project participants and the community as a 
whole, and program sustainability. As the main goal of 
any poverty alleviation program is supposed to be the 
community empowerment which is attained among 
others through the sustainability of the program 
(especially after the project has terminated), the 
community empowerment should be one of the main 
success criteria of any poverty alleviation project. 
Unfortunately, most of the past agricultural poverty 
alleviation projects had not adequately considered those 
two basic issues referred above as the project's main 
objectives. 
Based on study findings described in the 
previous section, there are several common weaknesses 
that should be considered in the future agricultural 
poverty alleviation program, among others are: (1) 
Except for the P4K and Food and Nutrition 
Diversification projects, relatively the rest of the 
projects used a top-down approach in the program 
development and project implementation. This 
top-down approach neither adequately accommodate 
needs and aspirations of prospective project 
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beneficiaries nor proposed changes of project design in 
order to suit specific local needs. Furthermore, the 
top-down approach did not adequately consider the 
cultural and sociological conditions of prospective 
project beneficiaries; (2) Except for the P4K project, the 
project preparation, such as the characterisation and 
identification of prospective project beneficiary 
households, training for prospective project 
beneficiaries and project staff, was not properly carried 
out; (3) Provision and distribution of project package 
was not carried out in professional manners, (4) The 
formation of project participant groups was viewed as a 
medium for rendering project package and services 
rather for a medium to strengthen self-help capacity 
which is conducive to the community empowerment 
process; (5) The technical field supervision of the 
project management and field staff was weak, and it was 
not aimed at strengthening local leadership, self-help, 
and business capacity among project participants. On the 
other hand, the project implementation was emphasized 
in achieving physical project targets which were set in 
the project budgetary system (Dollar Isian Proyek); (6) 
Except for the P4K, the project participants relatively 
had no decision makings regarding the choice of project 
package components; (7) The low quality of project 
package components was due to the lack of 
professionalism of the project suppliers in the provision 
and distribution of project package; (8) Several projects 
had only one year duration which was extremely too 
short to achieve the main goal of poverty alleviation, 
especially in accommodating the empowerment process 
and self-help capacity of project participants; (9) The 
selection process of the prospective project participants 
of some projects was not always transparent and was not 
based on poverty criteria. Easy access to reach project 
locations and the pressure to achieve project physical 
targets had often resulted of the selection of non poor 
community members as project participants; (10) 
Except for the P4K and Food & Nutrition Diversification 
projects, the co-ordination among related 
institutions/organizations dealing with poverty 
alleviation was relatively weak, including co-ordination 
within and among sub sectors and other first echelon 
agencies within the Ministry of Agriculture, and 
inter-ministerial co-ordination; (11) Except for the 
P4K, most of the projects did not apply a thorough step 
by step approach in their project preparation and 
implementation. 
The study fmdings presented in Table 1 show that 
most of poverty alleviation projects in the four  
agricultural sub sectors relatively had not adequately 
include empowerment process, self-help, leadership 
development, and the sustainability of the program, 
which are supposed to be the main principles of poverty 
alleviation effort, in their project implementation. On the 
other hand, even though the P4K project has included 
those four principles in its project design, and has tried 
to implement the principles, but the project has not 
achieved those four main objectives (Saragih et al., 
1996; Suhartini and Simatupang, 1995). 
With some improvement and modification 
according to specific needs, the P4K project design can 
be used as a model for a poverty alleviation project. 
However, Saragih et al. (1996) noted some evaluation 
results which need to be considered as follows: (1) The 
long term goal of the P4K project in empowering the 
project participants through the development of selected 
income generating activities to become strong and self 
reliance economic enterprises had not been achieved. 
This is due to the low human resource quality of the 
project participants, lack of intensity and quality of 
technical field supervision, the amount of credit was not 
adequate to increase the economic scale of selected 
income generating activities, and there was a need to 
increase the professionalism in the implementation of 
the credit scheme. In this respect, Suhartini and 
Simatupang (1995) considered that the P4K project had 
not been adequately effective for alleviating poverty 
since the increase of family income was relatively low. 
Most of the project participant groups did not choose 
their main economic activity as their project income 
generating activity, but they chose their additional small 
scale economic activity; (2) The technical field 
supervision was not aimed at strengthening farmer 
groups and the economic capacity of the group 
members' enterprises, but farmer groups were viewed as 
a medium to render project services; (3)PPLs had not 
been capable to function as "business consultants" for 
the project participants. For this reason, the recmitment 
of qualified group facilitators was needed (Saragih et al., 
1996) 
Some Important Issues in Poverty Alleviation 
Efforts 
Due to the multi-dimensional features of 
poverty, there are some important issues that need to be 
considered in poverty alleviation efforts. Those issues 
have often been exposed in various media and events 
dealing with poverty alleviation, but so far effort to 
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address the issues is far from adequate. National 
development policy related to poverty alleviation, 
decentralisation, co-ordination, gender issues, 
community empowerment and program sustainability, 
are some important issues that will significantly 
influence the outcomes of poverty alleviation efforts. 
National development policy related to poverty 
alleviation 
In the strategy of agricultural-based development 
focusing on poverty alleviation, human and natural 
resources development and national policy should be 
the supporting elements to push the other elements, 
namely agricultural diversification, regional and rural 
development, agribusiness development, the increase of 
employment and income, and the increase of nutrition 
and health (Uphoff and Rasahan, 1992). However, a 
national development policy could either affect positive 
or negative impacts on elements of agricultural-based 
development focusing on poverty alleviation. For 
example, the disproportional investment and revenue 
transfer which was supported by a strong centralisation 
has resulted of market failure, development inequality 
and regional disparity of eastern Indonesia. This national 
development policy that incline towards western 
Indonesia (more specifically Java) has affected of 
relatively higher incidence of poverty in eastern region 
of Indonesia (Azis, 1996; Sondakh, 1996). The impact 
of clove marketing regulations (based on the Trade 
Minister Decision No. 306/Kp/XII/1990 and 
Presidential Instruction No. 201/1992) on the clove 
industry (Sondakh, 1996) was one of the policy 
examples that had created a negative economic impact 
to the regional development and farmers' income. 
Decentralisation 
A great deal of public concern in decentralisation 
had resulted of a government pilot project on 
decentralisation autonomy to 26 district administrations 
in 1995 (Tirtosudarmo, 1996). Unfortunately, this 
poorly planned trial did not go well (Azis, 1996) and 
exhibited the existing strong regional government 
administration at the provincial level (Barlow, 1996). In 
the context of poverty alleviation efforts, the 
implementation of decentralisation will accommodate a 
bottom-up approach and a better co-ordination. 
However, the conduct of decentralisation in a poverty 
alleviation program will be influenced by: 1) the  
dynamic and enthusiasm.of the local government which 
is based on the awareness that region is the place where 
social problems exist; and 2) the awareness of central 
government of its limit in conducting economic and 
social development administration (Mboi, 1992). 
Further, Mboi (1996) asserted that even though 
restructuring of central-local relationship is needed for 
better governance, but the administrative capacity of 
local government and local community should be 
considered in formulating the operational 
implementation of decentralisation 
Co-ordination 
Even though the provincial and district services 
within the agricultural sector are under the local 
government administration, but the strong centralised 
system in the allocation of development budget has 
encouraged a top-down approach with a strong 
sub-sectoral orientation in the conduct of agricultural 
development programs, including in poverty alleviation 
projects. In this kind of administrative setting, 
co-ordination among related institutions/organizations 
is felt as being trivial. In the past poverty alleviation 
projects within the agricultural sector, the function of 
district agricultural sub sector services was relatively 
only as an extended body of the provincial sub sector 
services. Besides creating a lack sense of belonging 
among the district administrators towards the 
development projects in their area of jurisdiction, Mboi 
(1992) asserted that decision makers who are close to the 
problems are needed for an efficient and effective 
solution of development problems at the field level. 
The difficulty of establishing an effective 
co-ordination was reported by Suryana et al. (1995) in 
the Food and Nutrition Diversification project. Even 
though co-ordination at the provincial and district levels 
was emphasized in the project technical guidelines, but 
the project staff and members of the project technical 
team perceived that the co-ordination at the provincial 
and district levels was not effective. To increase the 
co-ordination effectiveness, a clear job description 
regarding the duty, responsibility, authority, and rights 
of each related institutions and individuals who are 
involved in the project is needed (Suryana et aL, 1995). 
Considering the multi-dimensional features of poverty, 
it is clear that an effective co-ordination among related 
institutions/organizations, which should be started from 
the planning development process down to the 
implementation at the field level, is badly needed in any 
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poverty alleviation program. The formulation of the 
co-ordination into specific tasks intrinsically to the 
mission 	 and 	 function 	 of 	 related 
institutions/organizations will increase the effectiveness 
of co-ordination (Sulaiman and Sumaryanto, 1997). 
Gender issues 
Substantial research have reported the significant 
roles and contribution of women in the household 
economic survival and in farming activities (Saliem, 
1995; Abas et al., 1997; Tri Ardaniah, 1997), but they 
have limited access to production assets and supporting 
agencies such as extension and financial institution 
(Wahyuni, 1997; Sulaiman, 1997; Sulaiman, 1998). 
Research results conducted by Tri Ardaniah (1997) 
indicated that women in lagging villages worked in more 
varieties of occupations and earned less compared with 
those in non lagging villages. This implies that poor 
women need more occupational opportunities and 
education for increasing their capability to earn higher 
income. Unfortunately, they also often by-passed by 
development programs (Sulaiman, 1998). In this 
respect, Sulaiman suggested that household members, 
including women (instead only heads of households 
who are usually men) should be considered as equal 
beneficiaries of a development program, especially in 
poverty alleviation programs. 
Community empowerment and sustainability of 
development program 
Except for the P4K project, community 
empowerment and program sustainability relatively had 
not adequately addressed in the program development 
and project implementation of past agricultural poverty 
alleviation projects described in the previous section. 
Even though the community empowerment efforts is a 
long and tedious process, but it is the prerequisite for the 
development sustainability. In this respect, the 
development of local leaders' capacity was strongly 
emphasized in decentralisation (Mboi, 1992; Mboi 
1996), in the community empowerment and 
sustainability of a development program (Djogo, 1996; 
Haba, 1996; and Marlessy, 1996), especially as the local 
community is expected to continue the development 
program. Furthermore, the low quality of human 
resources among poor people which was considered as 
one of the main constraints of all poverty alleviation 
projects within the agricultural sector, it should be  
viewed as a challenge instead of a constraint. As the 
limited education is one of the main causes of poverty, 
it implies that research and extension supported by a 
strong and effective information dissemination system 
is badly needed in poverty alleviation efforts. 
CONCLUSIONS AND POLICY 
IMPLICATION 
Considering the limited capacity of the 
government in providing financial resources for 
development, and the multi-dimensional features of 
poverty, there is a need for an integrated master plan for 
agricultural-based development focusing on poverty 
alleviation. This master plan should be supported by an 
effective vertical and horizontal co-ordination among 
related working units within agricultural sector and with 
non agricultural sectors. 
The involvement and active participation of 
existing grass root institutions and prospective 
beneficiaries in the planning and implementation 
process should be emphasized in agricultural 
development, including in poverty alleviation projects. 
As the community empowerment and sustainability of 
development should be the end goals of any poverty 
alleviation program, indicators to measure the 
achievement of those two expected outcomes are needed 
in any poverty alleviation project. 
The strengthening of existing grass root and 
supporting institutions in rural areas should be 
emphasized in the future of poverty alleviation program 
in agricultural sector. The formation of project 
participant groups should be linked to the existing grass 
root institutions. In this respect, the community 
involvement and their active participation in the 
program planning and decision making process should 
be integrated into the project design. 
In most developing countries, both men and 
women farmers do not have access to adequate 
resources, but women's access is even more limited due 
to cultural, traditional and sociological factors. For this 
reason, a gender sensitive approach should be exercised 
in all phases of project cycles. Gender analysis is an 
effective tool for accurate decision makings to 
accommodate needs and aspirations of each member of 
project participant household. 
Several weaknesses in the past poverty 
alleviation projects should be avoided in the future anti 
poverty programs. Furthermore, in the formulation of an 
agricultural poverty alleviation program, important 
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issues that would enhance the community empowerment 
and the program sustainability should be integrated into 
the project design. In this respect, planners, decision 
makers, and all parties dealing with poverty alleviation 
efforts should be convinced that poverty alleviation is a 
long term effort that need an understanding of the causes 
of poverty, a systematic and inter-disciplines problem 
solving approach, appropriate strategy, and a sound 
project design. Research and extension supported by a 
strong and effective information dissemination system 
will enhance the effectiveness of poverty alleviation 
programs. 
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